Subject: TRI-CONTAiNER POLREP #1 AMENDMENT

GF4
Date: December 4, 1994
From: John Martin, OSC
To: Director, ERB and Region 6
Subject: TRI Container Site
_ Catoosa, Rogers County, Oklahoma
POLREP: 01 Amendment

I. BACKGROUND

Site No: 78

D.O. No: 0035-06-082

NPL Status: Non-NPL Site

CERCLIS No: OKD070040589

Start Date: 09/29/94 )

Response Authority: CERCLA

Approval Status: Action Memo approved September 21, 1994

II. INCIDENT INFORMATION
A. Site Description:

The TRI Container Site (formerly Tulsa Recon Co.) is the
locatlon of a former drum refurbishing and manufacturlng facility
that was abandoned about one year ago. TRI Container is located
at 17400 E. Young St., Catoosa, OK 74116 (latitude 36i11/10" and
longitude 95{47’15"). The Site occupies approximately ten acres
with the fenced facility portion occupying five acres. There are
several residences and businesses located within one mile and the
Site is surrounded by woods and small hills. There are no major
creeks or streams nearby. On-site drainage is eastward into the
facility’s unlined wastewater pond.

The property contains a large warehouse building divided
into a north and south bay, two sheds, a large unlined wastewater
pond, ten storage tanks with capacities ranging from 4,000 to
20,000 gallons, a large vat, and an estimated 8,000 drums.
Approx1mately 90% of the drums are empty and the remaining 10%
may hold volumes ranging from residual material to full. Many
drums in the warehouse contain paint or other industrial products
in plastic, steel, or fiber containers of various sizes. Most
drums stored outdoors are 55-gallon capacity steel drums.

B. Preliminary Assessment Results:

Thirty samples from various areas of the site (drums, vat,
soil, tanks and sediments) were taken for conducting the field
hazardous characterization ("Haz Cat") procedures. The Haz Cat
process screened and characterized each sample and the results
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were used to determine analytical parameters. Sixteen samples
were sent for laboratory analysis, and twenty warning signs were
posted around the fenced perimeter and openings in the fence were
wired shut. The local officials placed padlocks on the gates.

Sanple results from the TAT Site Assessment activities
indicate the presence of several hazard classes that constitute
RCRA characteristic hazardous wastes and CERCLA hazardous
substances. Representative hazard classes present on-site are
acidic liquids (pH < 2), basic liquid (pH > 12.5), flammable
liquids/solids (flashpoint < 60 degrees celsius). A small room
in the south bay of the warehouse had all three of these
incompatible hazard classes stored together and may have resulted

'in a fire and/or explosion if they were to become mixed. The

warehouse has been vandalized several times and has become
increasingly dilapidated. Materials outside of the warehouse
that were sampled showed the vat liquid (pH 1.9) to be a
characteristic acid waste. The vat is full of sludge and liquid
and has spilled over to the surrounding area.

C. Situation:

On November 6, 1993, vandals entered the TRI Container site
and released an estimated 400 gallons of waste o0il from and
above-ground storage tank. Local and state officials immediately
responded to the scene. A local cleanup contractor removed and
stockpiled the contaminated soil onsite. Afterwards, state and
local officials requested EPA’s assistance in evaluating the
situation. That waste oil release and the large quantity of
drums at the facility drew considerable media attention.

On November 8, 1993, TAT visited the Site and observed
several drums labeled "corrosive" and "flammable," six storage
tanks with oily contents, several openings in the fence, and
evidence that the Site is frequented by trespassers. Some of the
drums were leaking substances onto the ground. During the week
of November 15, 1993, the 0SC and TAT visited the site to collect
samples and post warning signs.

III. RESPONSE INFORMATION
A. Status of Actions:

The property owner had been notified of the pending
necessary removal activities and he declined to participate
financially. Therefore, crews were mobilized on 11/28/94 to the
site to begin cleanup activities. Site preparatory activities
began 11/29/94 and included site visits by utility vendors,
clearing trash and debris from the warehouse, and receiving
equipment (trailer, forklift, etc.). Local media visited the
site to conduct interviews with the 0SC regarding the removal
action. :
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ERCS crews began inventory and staging of drums in the
warehouse 12/01/94. Staging activities started in the South Bay
warehouse where incompatible materials were stored in close
proximity. Deteriorated drums were overpacked. Drums and
containers were put on pallets and staged at the east side of the
South Bay. Drum inventory in the South Bay was completed
12/04/94 and ERCS crews began inventory, overpacking and staging
drums in the North Bay. Other activities included the beginning
of clearing empty drums from the South Yard near the warehouse.

A total to date of 132 drums and containers have been inventoried
onto the drum log sheets.

" B. Next Steps: '

Continue the inventory and staging of the drums and
containers of materials. The staged materials will then be Haz- .
Catted for waste stream grouping before offsite disposal. All
data collected will be entered into ERT’s DrumTrac software
program.

C. Key Issues:

After all the drums have been inventoried and staged, the
drum’s label information will be used to consider further PRP
enforcement activities.

IV. COST INFORMATION

Amount Cost To Date - Amount (%)

Budgeted 12/04/94 ‘Remaining
ERCS $ 715,000 $ 29,659.11 96 %
TAT $ 200,000 $ 4,043.19 98 %
EPA - $ 8,030.00
TOTAL $1,240,000 $ 41,732.30 97 %
TAT: Rick Neeley

STATUS: CASE PENDS



